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Contract No.

Project

Kingston Station Roof

Description =T 2 Status

(G

This project will repair the roof of the Kingston Station

Start Date Date (mm/yyyy)**

Contract

Percentage of

Completion End  Construction

Completed

Contractor

Apollo Roofing and

2009-1E-003 Repair located in the village of West Kingston. $ 300,000.00 Bid Awarded TBD TBD Sheet Metal
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
2010-CM-019 Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
(Former RIC# goal of powerwashing all bridges with 10 contracts every 5 Pending Contract
2009-CM-024) |Bridge Washing C - 10 years. $ 1,392,000.00 Award TBD TBD TBA
Repair sidewalks on Washington St. from Empire St. to
2010-CH-040 Eddy St. and Westminster St. from Empire St. to 100 feet
(Former RIC# Downtown Providence ADA east of Mathewson St. (0.3 miles). Includes landscaping Pending Contract
2009-CH-016) C-2 and installation of bike racks. $ 900,000.00 Award TBD TBD TBA
Replacement of the Chestnut Hill Road Bridge, which
carries Chestnut Hill Road over the spillway that flows
from the Sayles and Smith Reservoir to the Chepachet
Replacement of Chestnut | River. The project includes construction of a replacement Pending Contract
2010-CB-016 Hill Rd. Bridge No. 951 spillway structure and wetland restoration. $ 1,500,000.00 Award TBD TBD TBA
This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
Pawtucket Layover an ispection pit, allowing inspection of train brakes from Pending Contract
RI-56-0001-00 Improvement Project below. $ 460,000.00 Award TBD TBD TBA
Westminster St. Streetscape from I-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
Enhancement Project - which includes sidewalks, crosswalks, bicycle lanes, Pending Contract
2009-IE-002  Westminster St. street trees and street lighting. $ 3,300,000.00 Award TBD TBD TBA
ARRA grant funding through the U.S.DOT/Federal Transit Pending Force
South County Commuter Administration to be used towards the construct of a 1000 Account
Rail - Wickford Junction +/- car garage and commuter rail station platform at Agreement
TBA Garage & Platform Wickford Junction located in North Kingstown. $  4,353,273.00 Approval TBD TBD TBA
2010-CH-023 Resurfacing of Colebrook Rd., including replacement of
(Former RIC# drainage system, from Long Highway to Route 179 (1.7 Scheduled for Re-
2009-CH-080) 1R Colebrook Rd. miles). $ 1,600,000.00 Advertising TBD TBD TBA
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 7/1/2010 10of7
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Contract No.

2009-CH-030

2009-CH-041

2009-CH-046

2009-CH-029

2009-CH-052

2009-CT-015

2009-CH-051

2009-CH-039

2009-CR-062

2009-CH-058

Project

Route 138 1R

Stormdrain Retrofit - Outfall
W-6

Statewide Drainage C-1

Warren Avenue Revetment

ADA - Improvements to
Bristol Ferry Rd.

CCVE/RVD Design

Resurfacing Ocean and
Shore Rds.

Resurfacing Route 246

Rubberized Chip Sealing -
2009

Statewide Drainage C-2

Description

Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from
John Street to the Massachusetts State Line (2.3 miles)

Construction of stormwater treatment pond at interchange
of Route 6 and Killingly St./Route 128.

Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.),
and West Greenwich (Escoheag Hill Rd.).

Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on
the adjacent Warren Avenue project in East Providence.

Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
Includes Intersection improvements and new traffic
signals with pedestrian signals.

Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on
electronic message signs (40 locations)

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
(3.7 miles), and Shore Road from Post Road to Ocean View
Highway in Westerly (4.5 miles).

Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146
interchange (2.3 miles).

Application of rubberized chip seal.

Drainage work at the intersection of Ten Rod Road/Rte 165
and Black Plain Rd in Exeter.

Estimated Cost

)" Status

Substantially
3,289,000.00 Complete

Substantially
1,277,000.00 Complete

Substantially
748,000.00 Complete

Substantially
569,000.00 Complete

Substantially
1,696,000.00 Complete

Substantially
505,000.00 Complete

Substantially
3,900,000.00 Complete

Substantially
1,687,000.00 Complete

Substantially
1,800,000.00 Complete

Substantially
451,000.00 Complete

Start Date Date (mm/yyyy)**

03/2009

04/2009

04/2009

04/2009

05/2009

05/2009

05/2009

05/2009

05/2009

06/2009

Contract

Percentage of

Completion End  Construction

09/2009

10/2009

09/2009

11/2009

11/2009

06/2010

10/2009

10/2009

09/2009

09/2009

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

Contractor

D'Ambra Construction

J.H. Lynch & Sons

R. P.lanuccillo & Sons

Sumco Eco

Narragansett
Improvement

Arden Engineering

J.H. Lynch & Sons

Cardi Corp.

All States Asphalt

Rosciti Construction
Co., LLC

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

7/1/2010

20of7
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Contract No.

2009-CH-037

2009-CM-025

2009-CH-055

2009-CH-028

2009-CR-056

2009-CH-031

2009-CR-057

2009-CH-060

2009-CH-054

2009-CH-059

Project Description

Resurfacing of Nate Whipple Highway/Route 120,

including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway C- work, and signal work from Diamond Hill Road/Route 114
1 to Mendon Road/Route 122 (2.6 miles).

Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West

Bridge Washing C - 11 Greenwich, West Warwick, and Westerly.

Resurfacing of Putnam Pike/Route 44, including drainage
1R Improvements to Route improvements and guardrail replacement, from Tourtellote

44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles).
Installation of new sidewalks and curbing on Legion Way

ADA - Legion from Main St. to Providence St. and Providence St. from

Way/Providence St. Legion Way to East Main St./Route 115. (1 miles).

Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - South existing bituminous concrete pavement with a hot applied
& Central rubberized asphalt sealant.

First phase of a 25-mile resurfacing project of 1-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will

| - 95 Resurfacing C-1 pay for first 7.6 miles from State line to Exit 3.

Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - North  existing bituminous concrete pavement with a hot applied
& East rubberized asphalt sealant.

Resurfacing of Kingstown Rd./Route 138 from Beaver

Rt. 138 Reclamation River Rd. to 660 feet west of Route 112 (2 miles).

Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage

1R Improvements Route 44 improvements, and new signal, from Austin Ave. to West
C-2A (W.Greenville-Austin) Greenville Rd. (1.3 miles).

Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln

Statewide Drainage C-3 (River Rd./Rte. 126), and Narragansett (Bridgetown Rd.).

Estimated Cost

)" Status

Substantially
3,800,000.00 Complete

Substantially
984,000.00 Complete

Substantially
1,866,000.00 Complete

Substantially
900,000.00 Complete

Substantially
500,000.00 Complete

Substantially
10,000,000.00 Complete

Substantially
500,000.00 Complete

Substantially
2,000,000.00 Complete

Substantially
2,900,000.00 Complete

Substantially
500,000.00 Complete

Start Date Date (mm/yyyy)**

06/2009

06/2009

06/2009

06/2009

07/2009

07/2009

07/2009

07/2009

07/2009

08/2009

Contract

Percentage of

Completion End  Construction

11/2009

11/2009

11/2009

10/2009

09/2009

12/2009

09/2009

11/2009

05/2010

10/2009

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

Contractor

Fleet Construction

Deangelo Bros.

T. Miozzi Paving

Lucena Brothers

Sealcoating, Inc.

D'Ambra Construction

Annseal, Inc.

Cardi Corp.

Digregorio Corp.

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

7/1/2010
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Contract No.

2009-CH-035

2009-CT-043

2009-CH-091

2009-CT-026

2009-CT-027

2009-CT-045

2009-CM-040

2009-CH-004

2009-CL-013

Project

Safety Improvements to
Route 101

Signal Optimization 2009

1R Nate Whipple Hwy. C-2

Statewide Striping - North

Statewide Striping - East
Bay

Traffic Monitoring Stations

Statewide Guardrail
Repl./Repair 2009

1R Highway Improvements
to West Main Rd

Route 1 Median
Landscaping

Description

Chip seal overlay of Hartford Pike/Route 101 from the
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles).

Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60
different intersections.

Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114
to the Massachusetts State line (1.7 miles).

Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and
Woonsocket.

Application of striping on State roadways in Barrington,
Bristol, East Providence, Little Compton, Middletown,
Newport, Portsmouth, Providence, Tiverton and Warren.

Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus
6 stations for vehicle classifications.)

Replacement and repair of rusted, damaged and/or
substandard guardrail.

Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
pedestrian signal equipment; and traffic signal
interconnection.

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Contract includes two-year mowing and maintenance
agreement.

Estimated Cost

)" Status

Substantially
1,300,000.00 Complete

Substantially
1,000,000.00 Complete

Substantially
2,800,000.00 Complete

Under
2,418,000.00 Construction

Under
2,287,000.00 Construction

Under
1,053,000.00 Construction

Under
1,200,000.00 Construction

Under
6,048,526.50 Construction

Under
236,000.00 Construction

09/2009

09/2009

09/2009

04/2009

04/2009

05/2009

05/2009

05/2009

05/2009

Contract

10/2009

05/2010

08/2010

11/2010

11/2010

06/2010

03/2011

10/2010

11/2010

Percentage of
Completion End  Construction

Start Date ;0 (mm/yyyy)**  Completed

100.0%

100.0%

100.0%

73.9%

73.9%

99.0%

60.2%

80.7%

72.3%

Contractor

J.H. Lynch & Sons

J.H. Lynch & Sons

J.H. Lynch & Sons

Traffic Markings

Traffic Markings

Arden Engineering

Cosco Inc.

D'Ambra Construction

MON Landscaping
Co.

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

7/1/2010

40of 7
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Estimated Cost

Contract

Percentage of

Completion End  Construction

Contract No. Project Description )" Status Start Date Date (mm/yyyy)* Completed Contractor
Replacement of signage on I-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North Under Roadsafe Traffic
2009-CT-064 | -95 Signing Project C-1 Smithfield. $ 3,400,000.00 Construction 05/2009 07/2010 98.3% Systems, Inc.
Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and 5
I - 295 Safety & Lighting C- from Warwick to Johnston. Contract includes additional Under
2009-CH-068 2D traffic cameras for the TMC. $ 6,000,000.00 Construction 07/2009 10/2010 74.1% Arden Engineering
Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8
miles), which includes sidewalks, crosswalks, street trees
Enhancement Project - and street lighting. Other funds (Federal and City) will be Under Universal
2009-1E-001 Manton Ave. used to upgrade signal at Manton Ave. and Atwells Ave. $ 500,000.00 Construction 07/2009 07/2010 95.0% Construction
Replacement of all signage on Route 37 from Post
Route 37 Signing Project C- Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 Under
2009-CT-065 2 miles). $ 3,316,000.00 Construction 08/2009 08/2010 84.9% Liddell Bros.
Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
Reconstruction of Hartford | systems, and installation of fiber optic connection, from Under
2009-CH-009 Avenue (Rt. 6A) the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) $ 5,300,000.00 Construction 08/2009 10/2010 71.9% Digregorio Corp.
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., Stewart |including upgraded signals and new street lights, from Under
2009-CH-084  St. West Exchange St. to Point St. (0.9 miles) $ 4,000,000.00 Construction 08/2009 12/2010 64.9% Digregorio Corp.
Replacement of all signage on Route 10 from Park Under
2009-CT-070 Route 10 Guide Signs Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $ 4,200,000.00 Construction 09/2009 09/2010 77.4% Liddell Bros
Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries Route
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. Under
2009-CB-087 Dillons Corner Bridge Judith Rd. to Route 1 North. $ 8,500,000.00 Construction 09/2009 11/2011 47.0% John Rocchio Corp.
Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
1R Improvements to Route line installation and new sighage, from Route 3 to Westerly Under
2009-CH-036 91 C-1 Maintenance Facility (1.3 miles). $ 2,600,000.00 Construction 09/2009 10/2010 71.3% D'Ambra Construction
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 7/1/2010 50f7
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Contract No.

2009-CH-066

2009-CT-079

2009-CB-047

2009-CH-077

2009-CT-082

2009-CH-081

2009-CB-044

2010-CH-022
(Former RIC#
2009-CH-048)

2009-CH-042

Project

ADA Child St. C-2

STC Signals - North & East
Bay

Phase IV Imp Jamestown
Bridge No. 800

1R Diamond Hill Road

STC Signals - South &
Central

1R High St./Diamond Hill

Rd.

Industrial Drive Bridge No.
882

ADA Child St. and N. Main
St. C-1

1R Route 146/Wilbur Rd.
Bridge No. 415

Description

Installation of new sidewalks and curbing on Child St.
from Cutler St. to Massachusetts State line. (2.2 miles).

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
Portsmouth, Providence, Smithfield, and Warren (14
intersections)

Continued long-term preventative maintenance on the
Jamestown-Verrazzano Bridge, which carries Route 138
over the West Passage of Narragansett Bay.

Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and
signal work, from Social Street to Bound Road (2.2 miles)

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
Kingstown, South Kingstown, Warwick, and West
Warwick.(12 intersections).

Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work, from Cumberland Public Library to
Blackstone Street (1.2 miles).

Rehabilitation of Industrial Dr., including sidewalk repairs
and resurfacing, which carries Industrial Dr. over the
Moshassuck River.

Installation of new sidewalks and curbing on North Main
St. from Park St. to Wood St. and Child St. from Cutler St.
to the East Bay Bike Path (0.2 miles).

Resurfacing of Route 146, including guardrail replacement,
joint repair, and minor alignment modifications, from
Route 116 interchange to area of Sherman Ave. and Old
Louisquisset Pike/Route 246 interchange. (1.1 miles).
Project includes rehabilitation of Wilbur Road Bridge,
including raising and replacing superstructure of bridge.

Estimated Cost

)" Status

Under
2,500,000.00 Construction

Under
2,000,000.00 Construction

Under
7,000,000.00 Construction

Under
4,400,000.00 Construction

Under
2,000,000.00 Construction

Under

1,900,000.00 Construction

Under
2,300,000.00 Construction

Under
600,000.00 Construction

Under
6,200,000.00 Construction

Start Date

09/2009

10/2009

10/2009

10/2009

12/2009

01/2010

02/2010

04/2010

04/2010

Contract
Completion End
Date (mm/yyyy)**

08/2010

08/2010

09/2010

10/2010

10/2010

09/2010

05/2011

08/2010

07/2011

Percentage of
Construction
Completed

84.3%

84.4%

75.6%

68.9%

60.7%

71.1%

28.5%

61.7%

14.9%

Contractor

Shire Corporation

Rossi Electric Co.

Aetna Bridge Co.

D'Ambra Construction

J.H. Lynch & Sons

J.H. Lynch & Sons

Shire Corporation

Narragansett
Improvement

D'Ambra Construction

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

7/1/2010
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“""(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Northern
Wyoming Bridges #43 and  Rehabilitation of both Wyoming Bridges, which carry Under Construction Service
2009-CB-085 #44 Bridge St. over the Wood River. $ 2,300,000.00 Construction 05/2010 09/2011 11.2% LLC
Reclamation and resurfacing of Moosup Valley Road from
Reclamation of Moosup 0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill Under
2010-CR-012 Valley Rd. Rd. (1.4 miles). $ 800,000.00 Construction 05/2010 09/2010 36.3% J.H. Lynch & Sons
Resurfacing of Route 91/Westerly Bradford Rd./Bradford
Rd., including curbing, sidewalks, guardrail, minor
drainage improvements from Westerly Maintenance
1R Improvements to Route | Facility to Bradford Railroad Bridge/800 feet north of Under
2010-CH-013 91 in Westerly; Contract 2  Church St. (3.8 miles). $  3,000,000.00 Construction 05/2010 11/2010 22.3% Cardi Corp.
Resurfacing of Route 99/Woonsocket Industrial Highway,
including curbing, minor drainage work, sighage
structures and minor bridge work from Route 146 to Route Under
2010-CH-025 1R Route 99 122/Mendon Rd. (2.7 miles). $ 5,000,000.00 Construction 05/2010 04/2011 10.9% Cardi Corp.
Involves various drainage improvements in the following
Statewide Drainage communities: Providence (North Main St.), West
Improvements 2010 Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. & Under
2010-CH-017 Contract 1 Crandall Rd.) $ 300,000.00 Construction 06/2010 10/2010 18.7% Lucena Brothers
Reclamation and resurfacing of Route 14/Route
Full Depth Reclamation of |102/Plainfield Pike/Victory Highway from Briggs Rd. to Old Under Narragansett
2010-CR-009 Rt. 102 Plainfield Pike (1.2 miles). $ 800,000.00 Construction 06/2010 09/2010 23.0% Improvement Co.
Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
2010-CH-021 and guardrail improvements. RIDOT anticipates
(Former RIC# resurfacing an additional 10.8 miles from Old Plainfield Under
2009-CH-069) 1R Route 102 C-1 Pike to Route 3 in Exeter in the near future. $ 3,000,000.00 Construction 06/2010 10/2010 7.0% J.H. Lynch & Sons
Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
2010-CH-020 quality regulations, for storm water runoff. Project will
(Former RI # 2009 Stormdrain Retro Project include inspection of drainage structures, cleaning and Under
CH-034) BMP Monitoring performance evaluation. $ 1,100,000.00 Construction 06/2010 10/2010 6.3% Lucena Brothers
Main St. (Rte. 114), installation of new curbing, sidewalks,
1R Improvements Main St. | 'minor drainage improvements and street tree preservation
(Rt. 114), Warren - Contract and replacement from Cherry St. to 160 feet south of Under
2010-CH-010 1 Beach St. (0.3 miles). $ 700,000.00 Construction 06/2010 11/2010 4% American Site Corp

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 7/1/2010 70f7



